Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.

Team Members	Role/ Responsibilty	Email
Cynthia Keza	Alert, form, checkboxes, payment row, Register button	c.keza@alustudent.com
Melyssa Mbayire	3 columns, 6 cards, 7 schedule rows	m.mbayire@alustudent.com
Shakilla Uwamahoro	Navbar, hero section, footer and project setup	s.uwamahoro1@alustudent.com

Task Allocation and Tracker

	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	3 columns, 6 cards, 7 schedule rows	Melyssa Mbayire	11/10/2026	Completed	Yes	
	Navbar, hero section, footer and project setup	Shakilla Uwamahoro	11/10/2026	Completed	Yes	
	Alert, form, checkboxes, payment row, Register button	Cynthia Keza	11/10/2026	Completed	Yes	

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps	
9/10/2026	Understanding the challenge and spliting the tasks	Melyssa	Melyssa Mbayire Shakilla Uwamahoro Cynthia Keza	Reviewed assignment instructions and demo , and divided it into sections and divided task to evryone	Fork repo, add collaborators, push skeleton(index.html)	
10/10/2026	Progress check on each section	Shakilla	Melyssa Mbayire Shakilla Uwamahoro Cynthia Keza	discussed on progress, fixed issued on responsiveness.	Finish and push each part	
11/10/2026	Final review and submission	Cynthia	Melyssa, Shakilla, Cynthia	Review the assignment, test, and debug	Submit the assignment	